
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 12/06/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0015

01/05/2015

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1147 Days

08/27/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 46.21

530 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,332,062.56

$24,167,218.37

$20,280,767.85

22.98%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,332,062.56 $24,167,218.37 $20,280,767.85 22.98% $405,793.53

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 12/06/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0015

01/05/2015

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $6,051,294.71 $5,645,501.18 $405,793.53

Total Earnings $6,051,294.71 $5,645,501.18 $405,793.53

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,051,294.71 $5,645,501.18 $405,793.53

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,051,294.71 $5,645,501.18

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $405,793.53

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 12/06/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0015

01/05/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .457

 746462.270 .007

CSNHS-0008-00(406)

 

.464 $5,225.24 $346,358.49

1025 210-0100     GRADING COMPLETE - LS  1.000 .410

 2771632.220 .020

CSNHS-0008-00(406)

 

.430 $55,432.64 $1,191,801.85

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 15,112.230

 17.270 4,695.240

 

 

19,807.470 $81,086.79 $342,075.01

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 7,391.067

 31.760 563.500

 

 

7,954.567 $17,896.76 $252,637.05

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 555.800

 58.090 248.550

 

 

804.350 $14,438.27 $46,724.69

1210 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  850.000 .000

 23.830 100.000

 

 

100.000 $2,383.00 $2,383.00

1220 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  34.000 .000

 387.350 4.000

 

 

4.000 $1,549.40 $1,549.40

1230 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 4.000

 398.900 4.000

 

 

8.000 $1,595.60 $3,191.20

Category Amount: $179,607.70 $2,186,720.69



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 12/06/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0015

01/05/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2010 163-0300     CONSTRUCTION EXIT EA  55.000 30.750

 1188.570 .750

 

 

31.500 $891.43 $37,439.96

2040 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  36,070.000 2,788.000

 0.250 37.000

 

 

2,825.000 $9.25 $706.25

2055 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  55.000 4.000

 894.070 2.000

 

 

6.000 $1,788.14 $5,364.42

2060 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  288.000 31.000

 45.000 17.000

 

 

48.000 $765.00 $2,160.00

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 14.000

 100.000 1.000

 

 

15.000 $100.00 $1,500.00

Category Amount: $3,553.82 $47,170.63

Category Number: 0060 WATERLINE

6000 500-3101     CLASS A CONCRETE CY  400.000 164.361

 267.570 7.000

 

 

171.361 $1,872.99 $45,851.06

6005 600-0001     FLOWABLE FILL CY  300.000 126.013

 215.940 8.000

 

 

134.013 $1,727.52 $28,938.77

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 12/06/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0015

01/05/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 591.000

 20.240 255.000

CLASS 200,SDR 21, PVC

 

846.000 $5,161.20 $17,123.04

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 4,832.000

 58.910 10.000

CLASS 200, DUCTILE IRON

 

4,842.000 $589.10 $285,242.22

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 12,994.000

 97.300 .000

CLASS 200, DUCTILE IRON

 

12,994.000 $.00 $1,264,316.20

6075 670-2060     GATE VALVE, 6 IN EA  32.000 26.000

 929.350 1.000

 

 

27.000 $929.35 $25,092.45

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56

6090 670-2160     GATE VALVE, 16 IN EA  13.000 9.000

 6025.110 2.000

 

 

11.000 $12,050.22 $66,276.21

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 12/06/2014

to 12/19/2014

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0015

01/05/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 470.000

 6.100 .000

PE 3408, CTS, DR 9, HDPE

 

470.000 $.00 $2,867.00

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,160.000

 2.350 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,160.000 $.00 $2,726.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00

Category Amount: $22,330.38 $1,985,716.45

Category Number: 0010 ROADWAY

6175 158-1000     TRAINING HOURS HR  7,000.000 .000

 0.800 520.000

 

 

520.000 $416.00 $416.00

6250 624-0400     SOUND BARRIER, TYPE- SF  9,340.000 .000

 29.980 6,660.350

C

 

6,660.350 $199,677.29 $199,677.29

9050 210-0250     UNDERCUT EXCAVATION CY  .000 .000

 7.500 27.778

                                                            

                                                            

27.778 $208.34 $208.34

Category Amount: $200,301.63 $200,301.63

Project Total Amount: $405,793.53 $6,051,294.71


